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Addition to Storage Buildirng, Progress of
Work

1. According to reports received in this office, this
project is now over 13 per cent complete and is progressing
very nicely at this time. There was a time delay when rock
was encountered during the excavation phase of the work.
This phase is now substantially completed. Nearly all foun-
dation work has heen placed, and over 50 per cent of the
concrete walls poured. It is the present intent to pour the
first floor slab over the mechanical room around 8 November
1957. Utility work is progressing similtaneously with the
erection of the structure.

2. The contract is now for 239 calendar days, starting
1 July 1957. This would set the completion date on or about
2L February 1958. Due to the slowness of the contractor in
starting the project, the progress of the work is approxi-
mately one month benind what would be & normal schedule of
progress to complete it on time. With good weather, some of
this 1sg can be made up by the end of the project.

25X1

3. The original contract price was for[ | One
change order has been added to the contract in the amount of
45,625.84, which makes a new total of| . This 25X1
change order covered primarily additional rock excavation
costs.

L., I trust this is the information on the progress of
the work you seek and as reguested.
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